

Initial Project Planning Template

Date	15 March 2026
Team ID	SWTID-2026-2085
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a developer, I want to collect a crop recommendation dataset to train the machine learning model.	2	High	Jayasri Cheepu	15-03-2026	18-03-2026
Sprint-1		USN-2	As a developer, I want to clean and preprocess the dataset to improve prediction accuracy.	1	High	Yuthika Vulli	19-03-2026	22-03-2026
Sprint-2		USN-3	As a developer, I want to train a machine learning model that predicts the most suitable crop.	2	High	Vinodhini Bandaru	23-03-2026	29-03-2026

Sprint-1		USN-4	As a developer, I want to evaluate the trained model and improve its accuracy.	2	High	Singamsetty Manikanta Naga Sai	30-03-2026	02-04-2026
Sprint-1	Login	USN-5	As a farmer, I want to enter soil nutrient and environmental data through a simple web interface.	1	High	Dharmavarapu Jahnavi	03-04-2026	08-04-2026